
Accomplished This Month 
The Main Distribution has been installed

The Water Meter has been installed and water has been turned on to the
building

Exterior electrical work has begun

Sofft and fascia has started

Installation of metal roof & siding has been ongoing, with the completion
of the south half of the roof

Ductwork rough-ins have been completed

Sprinkler rough-ins have been completed

Drywall boarding, mudding & taping has been completed

Walls have been primed and received their first coat of paint

Drywall ceilings have been primed and painted

Millwork installation began and is ~25% complete

Flooring installation began and is ~75% complete

Planned for Next Month 
Permanent power will be turned on near the beginning of August

Concrete slab for the gazebo will be poured early in the month 

Metal roof and siding to be completed by end of August 

Landscaping to begin at the start of the month 

Installation of Acoustic Ceiling Tiles to be ongoing through August

Interior lighting installation to be completed mid-month

Millwork installation to be completed by end of August 

Flooring to be completed early in the month 

Miscellaneous specialties and interior finishes such as bathroom
partitions, washroom accessories, lockers, etc. to be installed throughout
the month 
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