
Accomplished This Month 
Exterior tyndall stone veneer has been completed

Ductwork rough-ins are 90% completed

Drywall boarding is 95% completed 

Drywall taping and mudding is 80% completed

Sprinkler rough-ins have been completed

Ceiling grids for acoustic ceiling tiles have been installed

Painting has started

Installation of interior lights and electrical finishes has begun 

Metal roofing & siding installation has begun 

Grade beams for exterior patio slabs have been poured

Planned for Next Month 

Permanent power is anticipated to be turned on by mid-July

Drywall boarding, mudding & taping to be completed mid-July 

Millwork installation to begin mid-July 

Flooring installation to begin the week of July 13  th

Painting to be ongoing throughout the month 

Metal roof & siding installation to be ongoing throughout the month

Concrete for patio and gazebo pads to be poured mid-month

Ductwork rough-ins to be completed this month 

Installation of electrical finishes to be ongoing throughout the month
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